

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	
Project Name	
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint -1	User Registration	-USN 1	As a user, I can register using my personal details.	3	High	Nagur Basha Shaik
Sprint -1	User Authentication	-USN 2	As a user, I can log in using email and password.	2	High	Nagur Basha Shaik
Sprint -1	Temple Listing	-USN 3	As a user, I can view available temples.	3	High	Yamuna Mellempudi
Sprint -1	Temple Details	-USN 4	As a user, I can view complete temple information.	2	Medium	Yamuna Mellempudi
Sprint -1	Frontend UI	-USN 5	Create responsive homepage and navigation.	2	High	Vangapandu Pavani
Sprint -1	Database Setup	-USN 6	Configure MongoDB and create database connection.	3	High	Pilaka Phani Surya Bhavani Sankar Reddy
Sprint -1	Project Setup	-USN 7	Configure MERN project structure and dependencies.	5	High	Nagur Basha Shaik

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Darshan Booking	-USN 8	Book darshan ticket by selecting date and slot.	5	High	Nagur Basha Shaik
Sprint-2	Booking Confirmation	-USN 9	Display booking confirmation page.	2	High	Vangapandu Pavani
Sprint-2	Booking History	-USN 10	View previously booked tickets.	3	Medium	Yamuna Mellempudi
Sprint-2	Slot Management	-USN 11	Display available darshan slots.	3	High	Pilaka Phani Surya Bhavani Sankar Reddy
Sprint-2	User Profile	-USN 12	Update user profile information.	2	Medium	Pothina Chandrika Rani
Sprint-2	API Development	-USN 13	Develop booking and temple REST APIs.	5	High	Nagur Basha Shaik

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Admin Login	-USN 14	Administrator authentication.	2	High	Nagur Basha Shaik
Sprint-3	Temple Management	-USN 15	Add, edit, and delete temples.	5	High	Pilaka Phani Surya Bhavani Sankar Reddy
Sprint-3	Slot Management	-USN 16	Create and update darshan slots.	3	High	Pothina Chandrika Rani
Sprint-3	Booking Management	-USN 17	View and manage bookings.	3	High	Yamuna Mellempudi
Sprint-3	Dashboard	-USN 18	Display dashboard statistics.	4	Medium	Vangapandu Pavani
Sprint-3	Testing	-USN 19	Functional and API testing.	3	High	Entire Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	UI Enhancement	-USN 20	Improve responsive design.	3	Medium	Vangapandu Pavani
Sprint-4	Security	-USN 21	Secure APIs using JWT and bcrypt.	3	High	Nagur Basha Shaik
Sprint-4	Error Handling	-USN 22	Improve validation and exception handling.	2	Medium	Pothina Chandrika Rani
Sprint-4	Deployment	-USN 23	Deploy frontend and backend to cloud.	5	High	Pilaka Phani Surya Bhavani Sankar Reddy
Sprint-4	Documentation	-USN 24	Prepare project documentation and diagrams.	4	High	Entire Team
Sprint-4	Final Review	-USN 25	Final testing, bug fixing, and project submission.	3	High	Entire Team

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	20	6 Days	15 Feb 2025	20 Feb 2025	20	20 Feb 2025
Sprint-2	20	6 Days	22 Feb 2025	27 Feb 2025	20	27 Feb 2025
Sprint-3	20	6 Days	01 Mar 2025	06 Mar 2025	20	06 Mar 2025
Sprint-4	20	6 Days	08 Mar 2025	13 Mar 2025	20	13 Mar 2025

Team Velocity

Sprint Duration: 6 Days

Story Points per Sprint: 20

Velocity Calculation

Velocity = Total Story Points ÷ Sprint Duration

Velocity = 20 ÷ 6 = 3.33 Story Points per Day

Team Average Velocity

Sprint	Story Points	Days	Velocity (SP/Day)
Sprint-1	20	6	3.33
Sprint-2	20	6	3.33
Sprint-3	20	6	3.33
Sprint-4	20	6	3.33

Average Team Velocity = 3.33 Story Points per Day

Burndown Chart Data

Use the following values to create a burndown chart in Excel or Google Sheets.

Day	Remaining Story Points
Day 0	20
Day 1	17
Day 2	14
Day 3	10
Day 4	7
Day 5	3
Day 6	0

Sprint Summary

- **Sprint-1:** Project setup, user authentication, frontend, and database configuration.
- **Sprint-2:** Darshan ticket booking, booking history, user profile, and REST API development.
- **Sprint-3:** Admin dashboard, temple management, slot management, and system testing.

- **Sprint-4:** Security improvements, UI enhancements, deployment, documentation, final testing, and project submission.

Conclusion

The project was planned using the **Agile Scrum methodology**, dividing the work into four sprints with clearly defined user stories, story points, priorities, and team responsibilities. This iterative approach enabled systematic development, continuous testing, and timely delivery of the **DarshanEase – Temple Darshan Ticket Booking System**.